

City of Fort Collins – Transfort Transfort Strategic Operating Plan Update

Technical Report

August 2009

Submitted to

Transfort
6570 Portner Road
Fort Collins, CO 80525

Submitted by



DAVID EVANS
AND ASSOCIATES INC.

David Evans and Associates, Inc.
1331 17th Street, Suite 900
Denver, CO 80202

In Conjunction with

BBC Research & Consulting
Connetics Transportation Group
RAE Consultants, Inc.

Table of Contents

EXECUTIVE SUMMARY... 1
ES.1 Project Overview and Purpose... 1
ES.2 Evaluation of Existing and Programmed Transit Services and Facilities ... 2
ES.3 Public Involvement Process ... 3
ES.4 Proposed Phased Service Concepts... 5
ES.5 Poudre School District... 12
ES.6 Operating, Maintenance, and Capital Requirements ... 15
ES.7 Implementation... 17
1. INTRODUCTION ... 1
1.1. Project Partners... 1
1.2. Project Background and Purpose... 1
1.3. Project Goals and Objectives ... 3
1.4. Study Process ... 4
2. EXISTING CONDITIONS... 9
2.1. Existing Transit Market... 9
2.1.1. Fare Categories and Transfer Policy ... 9
2.2. Existing Transit Services ... 11
2.3. Other Public Transportation Services and Programs within the Transfort Service Area... 15
2.3.1. SMARTTrips... 15
2.3.2. Greyhound ... 15
2.3.3. SuperShuttle (formerly Shamrock Airport Express)... 15
2.3.4. Seniors Alternatives IN Transportation (SAINT) ... 15
2.3.5. Transit Services in Neighboring Cities ... 16
2.4. Existing and Programmed Equipment and Facilities ... 16
2.4.1. Vehicle Fleet ... 16
2.4.2. Transit Centers... 17
2.5. Existing Marketing Program ... 17
2.6. Assessment of Existing Transit System Performance... 18
2.6.1. Route and System Productivity ... 19
2.6.2. Stop-Level Productivity ... 27
2.7. Summary ... 29
2.8. Poudre School District (PSD) ... 30
2.8.1. Existing PSD High School Characteristics and School Bus Transportation ... 31
2.8.2. Existing Transfort Service to PSD High Schools ... 32
2.8.3. Assessment of Existing Transfort Service to PSD High Schools ... 32

- 3. DEMOGRAPHICS AND COMMUNITY PROFILE..... 35
 - 3.1. Community Profile 35
 - 3.2. Land Use Density 35
 - 3.3. Demographic Information 42
 - 3.4. Traffic Conditions 46
 - 3.5. Related Plans and Studies 50
- 4. PUBLIC INVOLVEMENT AND STAKEHOLDER COORDINATION 51
 - 4.1. Public Involvement Process 51
 - 4.2. Council Briefings and Presentations 51
 - 4.3. Summary of Comments and Issues 52
 - 4.3.1. General Feedback..... 52
 - 4.3.2. Comments on Service Coverage 52
 - 4.3.3. Comments on Service Design 54
 - 4.3.4. Comments on Frequency and Hours of Operation 54
 - 4.3.5. Comments on How to Encourage Ridership..... 55
 - 4.4. Financial Advisory Committee 55
 - 4.4.1. FAC Purpose..... 55
 - 4.4.2. FAC Representation..... 55
 - 4.4.3. FAC Process 56
- 5. PROPOSED PHASED SERVICE CONCEPTS 57
 - 5.1. Phase 1 60
 - 5.1.1. Phase 1 Overview 60
 - 5.1.2. Near-Term Improvements 60
 - 5.1.3. Phase 1 Service Plan..... 63
 - 5.1.4. Poudre School District – Phase 1 Components..... 69
 - 5.2. Phase 2 72
 - 5.2.1. Phase 2 Overview 72
 - 5.2.2. Phase 2 Service Plan..... 72
 - 5.2.3. Poudre School District – Phase 2 Components..... 79
 - 5.3. Phase 3 83
 - 5.3.1. Phase 3 Overview 83
 - 5.3.2. Phase 3 Service Plan..... 83
 - 5.3.3. Poudre School District – Phase 3 Components..... 91
 - 5.4. Changes to Poudre School District Transportation Eligibility 94
 - 5.5. Future Ridership Analysis 97
 - 5.6. Proposed Transfort Marketing Efforts 97
- 6. CAPITAL AND OPERATING REQUIREMENTS..... 101
 - 6.1. Existing Operating and Maintenance Requirements 101
 - 6.2. Phase 1 Operating and Maintenance Requirements 102
 - 6.3. Phase 2 Operating and Maintenance Requirements 103

- 6.4. Phase 3 Operating and Maintenance Requirements 105
- 6.5. Capital Requirements..... 106
 - 6.5.1. Vehicle Requirements..... 106
 - 6.5.2. Facility Requirements..... 109
- 7. IMPLEMENTATION OF SERVICE IMPROVEMENTS 111
 - 7.1. Financial Advisory Committee (FAC) 111
 - 7.1.1. Funding and Evaluation Process 111
 - 7.1.2. Existing Financial Conditions 113
 - 7.1.3. Operation and Maintenance Revenue and Planned Expenses..... 114
 - 7.1.4. Capital Revenue and Planned Expenses 115
 - 7.1.5. Recommended New Operation and Maintenance Funding Mechanisms 116
 - 7.1.6. Maintenance of Effort..... 117
 - 7.1.7. Dedicated Sales Tax..... 117
 - 7.1.8. Transit Utility Fee 117
 - 7.1.9. New Negotiated Agreements 117
 - 7.1.10. Special Assessment..... 117
 - 7.1.11. Revenue Modeling 118
 - 7.2. Regional Governance for Transit Services..... 120
 - 7.3. Implementation Timeline 121
 - 7.4. Other Implementation Considerations..... 122
 - 7.4.1. Fare Change Policy..... 123
 - 7.4.2. Route Change Policy 123
 - 7.5. Monitoring After Implementation 124
 - 7.5.1. Standardized Performance Monitoring 124
 - 7.5.2. Samples of Industry Practices 126
 - 7.6. Future Action Items 130

List of Figures

- Figure 1.** Transit Service Concept Development Process..... 5
- Figure 2.** Project Schedule..... 7
- Figure 3.** Percentage of Ridership by Fare Category..... 11
- Figure 4.** Existing Transfort System (as of September 2008) 12
- Figure 5.** Transfort Service Philosophy 13
- Figure 6.** Transfort Annual Ridership (Total Passenger Trips), 1998-2008..... 19
- Figure 7.** Average Daily Ridership by Route – CSU In-Session..... 26
- Figure 8.** Average Daily Ridership by Route – CSU Not In-Session 26
- Figure 9.** Weekday Ridership Activity by Stop 28
- Figure 10.** Transfort Coverage within ½-Mile of Existing Transfort Routes (Current Walk Boundaries) 34

Figure 11. Fort Collins 2005 Population Density by TAZ 36

Figure 12. Fort Collins 2035 Population Density by TAZ 37

Figure 13. Fort Collins 2005 Employment Density by TAZ 38

Figure 14. Fort Collins 2035 Employment Density by TAZ 39

Figure 15. Fort Collins 2005 Combined Land Use Density by TAZ..... 40

Figure 16. Fort Collins 2035 Combined Land Use Density by TAZ..... 41

Figure 17. Fort Collins Student Density (2000) 44

Figure 18. Fort Collins 1999 Youth Population Density (17 Years and Younger) 44

Figure 19. Fort Collins 1999 Senior Population Density (60 Years and Older) 45

Figure 20. Fort Collins Median Household Income 45

Figure 21. Congestion and Traffic Volumes in Fort Collins (2005)..... 48

Figure 22. Projected Congestion and Traffic Volumes in Fort Collins (2035)..... 49

Figure 23. Existing Transfort System (as of March 2009) 62

Figure 24. Phase 1 Improvements – Fort Collins 66

Figure 25. PSD/Transfort Coverage within ½-Mile of Phase 1 Routes 71

Figure 26. Phase 2 Improvements – Fort Collins 76

Figure 27. PSD/Transfort Coverage within ½-Mile of Phase 2 Routes 82

Figure 28. Phase 3 Improvements – Fort Collins 87

Figure 29. PSD/Transfort Coverage within ½-Mile of Phase 3 Routes 93

Figure 30. PSD/Transfort Coverage within ½-Mile of Existing Transfort Routes
(Expanded Walk Boundaries) 96

Figure 31. Funding Challenge: Finding Balance 112

Figure 32. Current Revenue Sources – Transfort 113

Figure 33. Projected Transfort Operation and Maintenance Revenues from FAC-
Recommended Funding Mechanisms 119

Figure 34. RTD Effectiveness – Productivity Chart 129

Figure 35. RTD Service Performance 2007 130

List of Tables

Table 1. Fare Structure – Transfort (including FoxTrot) 9

Table 2. Existing Routes – Service Characteristics 14

Table 3. Transfort Vehicle Fleet..... 16

Table 4. Key Productivity Measures for Existing System – Weekday 22

Table 5. Key Productivity Measures for Existing System – Saturday..... 24

Table 6. Weekday Ridership at Top 10 Transit Stops..... 27

Table 7. School Bus Eligibility of PSD High School Students 31

Table 8. Transfort Routes that Serve PSD High Schools 32

Table 9. Summary of How Phases 1, 2, and 3 Satisfy Project Goals 58

Table 10. Proposed Service Characteristics for Phase 1 Routes in Fort Collins 67

Table 11. Phase 1 Routes that Serve PSD High Schools..... 69

Table 12. PSD Students within ½-Mile of Phase 1 Routes 70

Table 13. Proposed Service Characteristics for Phase 2 Routes in Fort Collins 77

Table 14. Phase 2 Routes that Serve PSD High Schools..... 79

Table 15. PSD Students within ½-Mile of Phase 2 Routes 81

Table 16. Proposed Service Characteristics for Phase 3 Routes in Fort Collins 88

Table 17. Phase 3 Routes that Serve PSD High Schools..... 91

Table 18. PSD Students within ½-Mile of Phase 3 Routes 92

Table 19. Change in Number of Current Students Outside of Walk Boundary 95

Table 20. Summary of Estimated Changes Related to Expansion of Walk Boundaries..... 95

Table 21. Summary of Ridership Forecasts..... 97

Table 22. Existing Transfort 2008 Daily and Annual Revenue Hours 101

Table 23. Existing Transfort 2008 Annual Operating and Maintenance Costs..... 102

Table 24. Phase 1 Transfort Daily and Annual Revenue Hours 102

Table 25. Phase 1 Transfort Annual Operating and Maintenance Costs 103

Table 26. Phase 2 Transfort Daily and Annual Revenue Hours 104

Table 27. Phase 2 Transfort Annual Operating and Maintenance Costs 104

Table 28. Phase 3 Transfort Daily and Annual Revenue Hours 105

Table 29. Phase 3 Transfort Annual Operating and Maintenance Costs 106

Table 30. Bus Fleet Requirements for the TSOP Update 107

Table 31. TSOP Update Fleet Acquisition Plan 109

Table 32. Projected Annual Operation and Maintenance Costs and Funding Needs for Phase 1 114

Table 33. Projected Annual Operation and Maintenance Costs and Funding Needs for Phase 2 114

Table 34. Projected Annual Operation and Maintenance Costs and Funding Needs for Phase 3 115

Table 35. Capital Funding Needs for Phase 1 Vehicles..... 115

Table 36. Capital Funding Needs for Phase 2 Vehicles..... 115

Table 37. Capital Funding Needs for Phase 3 Vehicles..... 116

Table 38. Transfort Operation and Maintenance Revenue Projections – Phase 3 Buildout..... 119

Table 39. Pierce Transit Performance Standards for Local Routes 127

Table 40. Pierce Transit Performance Standards for Express Routes..... 128

Appendices

Appendix A	Related Plans and Studies
Appendix B	Existing Transfort System Route Profiles
Appendix C	Stakeholder Meeting List
Appendix D	Public Comments
Appendix E	Service Statistics for Phased Improvements
Appendix F	Citizen's Financial Advisory Committee (FAC) Correspondence
Appendix G	Financial Plan Background Information

Acknowledgements

City Council Members

Doug Hutchinson, Mayor
Kelly Ohlson, Mayor Pro-Tem
Ben Manvel
Lisa Poppaw
Aislinn Kottwitz
Wade Troxell
David Roy

Transportation Board

Gary Thomas, Chairperson
Scott VanTatenhove
Sara Frazier
Bill Jenkins
Garry Steen
John Lund
Sid Simonson
Shane Miller
Kip Mcauley
Edmond Robert
Olga Duvall

Agency Staff

Darin Atteberry, City Manager
Diane Jones, Deputy City Manager
Jeff Scheick, Director of Planning, Development & Transportation
Marlys Sittner, General Manager, Transfort
Kurt Ravenschlag, Project Manager, Assistant General Manager, Transfort Dial-A-Ride, City of Fort Collins
Nicole Hahn, Transfort Dial-A-Ride, City of Fort Collins
Denise Weston, Assistant Project Manager, Senior Transportation Planner, City of Fort Collins, Transportation Planning & Special Projects Division
Scott Weeks, Senior Transportation Planner, City of Fort Collins, Transportation Planning & Special Projects Division
Tess Heffernan, Financial Advisory Committee, Facilitator, City of Fort Collins

Marcy Abreo, Transit Manager, City of Loveland - COLT

Scott French, Director of Transportation, Poudre School District

Consultant Team

Ed Schumm, Project Manager, David Evans and Associates, Inc.

Kara Showalter, Planning Lead, David Evans and Associates, Inc.

Leah Langerman, Public Involvement Coordinator, David Evans and Associates, Inc.

Jim Baker, Transit Service Concepts/Operations Planning, Connetics Transportation Group

Herb Higginbotham, Lead Transit Operations Planner, Connetics Transportation Group

Adam Orens, Financial Analyst, BBC Research & Consulting

Rick Evans, Poudre School District Coordination, RAE Consultants, Inc.

Financial Advisory Committee

Gary Thomas
Mary Atchison
Bob Heath
Dan Gould
Donna Chapel
Doug Johnson
Dan Hill
Kitty Wild

Members of the Public

Many business owners, property owners, residents, and members of the public participated in this planning effort. Thank you to all who contributed to this Plan.

This page intentionally left blank.